
Herculanetim CAG July 17,2007 

Slag Pile Progress: Construction continues on the Slag Storage Area berm. Footprint 
ofthe berm has been grubbed and stripped, and one lift of material has been put down. 
The base of the lift station, drain tile, and drainage media have been installed. Associated 
Land Surveyors and Engineers, Inc. of Hillsboro are acquiring the necessary County 
permits to begin construction on the wetlands mitigation project. They vnll also provide 
the surveying necessary for construction. Anticipated start date is mid-July. 

Yard Soil Replacement: A total of 492 yards have had some or all of their surface 
soil replaced since 2001. 128 interiors have been cleaned. 

Sampling: Doe Run representatives began annual sampling for siu-face soil 
recontamination in June. EPA representatives have been overseeing the sampling. EPA 
will continue to conduct a statistical analysis of the data in order to identify potential lead 
contamination trends. Street sampling is scheduled for xxxxxxx and home interior 
sampling is scheduled for xxxxxxx. Statistical analysis of the most recent soil 
recontamination sampling (November 2006) can be found on EPA's web site at 
wvyvy.epa.gov/region7/cleanup/superfiind/maior_superfijnd site reports.html. 

Additional questions conceming these issues can be followed up on by calling Bruce 
Morrison at 1-800-223-0425. 
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